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Individual Assistance and SBA Loans

Individual Assistance

Disaster Recovery Center closed Jan. 26
Registration period ended Jan. 27

Registrations received: 9405
Inspections pending: 2
IHP Approved: $24,773,647

SBA Disaster Loans

Disaster Loan Outreach Center opened
Jan. 29 at the Multi-purpose Building

SBA Loans Approved: $78,333,600

1,115 home loans approved for
$65,232,200

92 business loans approved for
$13,101,400




Power Restoration and Temporary Schools

Power Restoration Temporary School Placement
Percentage of homes who can receive Structures with utilities and services
restored power who have service Hopwood Jr. High: 42/42 structures
Saipan: 92% installed. Work continues on utilities and

Tinian: 72 % restrooms.

Northern Marianas College: 3 of 24
structures complete, 5 structures
placement in process, foundations for
remainder in process

iU
W Us
>

N/ g8
z L]
=l &) [
) WY =

r\% "\ >

Ty 30>



Temporary Emergency Tent and Roofing
Installation Support (TETRIS)

* Military-led effort will conclude the week of February 4

e All remaining DOD personnel and equipment will return to
home station by February 13

*  More than 1800 tents installed

» 523 roofs repaired as of Jan.30, 340 in Saipan and 183 in
Tinian

24 roofs remain to be repaired

* Recognition closing events scheduled for Feb. 6 in Saipan
and Feb. 7 in Tinian
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Additional Recovery Activities

Coordinated debris continues to be removed from the public right-of-way. Storm
debris operations are scheduled to conclude by February 24.

Public Assistance project review and development continues. Where possible,
expedited projects are being approved and funds reimbursed, primarily for
emergency protective measures.

VALOR program being developed to facilitate volunteer organization construction
crews to help with home repairs. Crews hope to start work in late February or early
March.

Permanent housing repair and construction: designs and floor plans are developed.
Working on contracting and full designs. Information meeting with potentially eligible
homeowners to begin by mid-February



